G R S App ᵂ [X 4]

1942-

File No 103-42

Previous References

(ml)

Serial Nos 8, 13

Later References

ml 43-47 12

GENERAL AND REVENUE SECRETARIAT

Serial Nos Nil

Part B for Aug 43

SUBJECT

Revised Estimate
Additional grant —
Repairs to the fort well,
Thyamagondlu

To The D.C, Bangalore
The D.P.H
The Chief Engineer
The Comptroller
L 1449-52 D4-5-4
Sanctions

Sd 13

H Sh 23/8

No 46]

M 603-42-8

7894/2

GOVERNMENT OF MYSORE

OFFICE OF the Deputy Commissioner, Bangalore District Bangalore

M.6.3935-42-43

Date 25th June 1943

From C. Narayanaswami Naidu Esq., B.A., B.L.,
Addl. Secretary to Govt., Law Department,
Bangalore

Subject: sanction of an additional grant to the repairs of the fort well at Tyamagondlu

I have the honour to state that an estimate for Rs 920/- was prepared for the above work during 1940-41 and an outright grant of Rs 1,000/- had also been sanctioned towards the same out of Town Water Supply grants for the year 41-42. The work was executed under the Municipal agency during the current year. It is reported that due to the loose soil at the original estimated depth, the estimate required revision. Hence a revised estimate for Rs 1751/- was prepared by the well works sub overseer. This included the establishment charges at ten percent. The sanitary Engineer to whom the -

The proposal may perhaps be sanctioned in Consultation with the P.W.D. Secy
A draft Govt sanctioning it also put up for orders

10/7 The Govt share of the cost would be Rs [redacted]
It would be met out of the water supply
grant for the current year

Law Secy for
13/7

4

Continuation Sheet (1)

File No
Current No. Mil 103 of 42 1894 Page

May be approved
Cas 13-7-43
Sanctioned
Issued 30/7/43

OFFICE OF THE MINISTER FOR L S G & P H
Dt 14 7 43
N 418

30 JULY 1943
GEN & TEV SECTT

A 13/ 20 to the Secretary
" Dir of P&T
" Chief Engr
" Comptroller
No L. 1464-52 of 4-8-43
Sanctioned the revised estimate of Rs 1581/-

BJN
9/8

5

Office of the Deputy Commissioner
Bangalore District

No M6-3935/42-43
Encs 1 report & estimate Dated Bangalore 18th May 1943



To

The Sanitary Engineer in Mysore
Bangalore

Sir

Subject:- Revised estimate for the repairs to the Fort well at Thyamagondlu Town - forwards for scrutiny

---

I have the honour to state that an estimate for Rs 920/- has been prepared during the year 1940-41 for the above work and it was scrutinised and sent with your letter No 1213 dated 15-4-43 A grant of Rs 1000/- had also been sanctioned towards the work out of the Town Water supply grants for the year 1941-42 The work was taken up under the Municipal Agency during the current year The Amildar President reports that the estimates require revision since there is loose soil at the original estimated depth Hence the Rural Well Works Sub Overseer has prepared revised estimate for Rs 1731/- for this work, which includes establishment charges at 10% amounting to Rs 150/- The Municipal Council have resolved at their meeting held on 25-3-1943 that the work may be completed under their own agency as it is already begun by them Hence excluding the establishment charges the total cost of revised estimate comes to Rs 1581/- The Municipal Council further requests that the balance of the estimated cost (viz Rs 581/-) may also be kindly sanctioned from Town Water Supply Grants on account of their slender resources

In these circumstances I request that the revised estimate may kindly be scrutinised and returned at a very early date for taking further necessary action in the

4 6

Continuation Sheet

matter

I have the honour to be
S i r
Your most obedient servant

For Deputy Commissioner
Bangalore District

gvm/-

Memo no 1926 dt 29 s 43

Returned with compliments the Revised Estimate as sanctioned for Rs 1581/- Rupees one thousand five hundred and eighty one only excluding Establishment Tools & plant charges. Connected records accompany.

JUNE

Bureau of Sanitary Engineering
Bangalore

29/5

( ) A I VI—( )
I I J_(

17

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 24/81 193

Signed by

May this be—

( ) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated

(v) placed at the disposal of the press by Mr. Speaker

(vi) published in the Gazette Kannada Part ?

1 Jan
2843

Section Fin

File No 163-42

Serial No 13.

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— Letter No ng-3935/42-43 dt 25/6/43 from the Deputy Commissioner, Shimoga regarding the estimate for Rs 920 for effecting repairs to the Tarbore well at Kyamgere Minor Milk Scheme during the year 1960-61 and forwarding which an ~~Grant~~ outright grant of Rs 1000 was sanctioned Order thereon — No. of the Water Supply Grant for the year 1960-61 has now been revised and duly sanctioned for Rs 1100 and recommended to the Government for sanction.

8

have been issued to proceed with the work in anticipation of sanction of Govt and recommend, in the circumstances stated, sanction to the revised estimate for Rs 1581/ the short execution of the work being contributed by the municipal agency, as stated case, the excess cost Rs 581/ being met by Govt and the Dist Council in equal proportions

order No L/449-5-2

Sanction is accorded to the proposal of the DC, Bhandara

The Govt share of the excess cost amounting to Rs 290 will be met out of the water supply Grant for the current year.

List of Enclosure

Copied by

Examined by

W/13-7

for Secy to Govt
Law Deptt

To, The D C Bhandara
The Dy Secy to Govt
The Chief Engr
The Comptroller

WD 0-64 -GPB—22 500—9 1 39

μh 1-8